GOVERNMENT OF INDIA
RAILWAYS
LOK SABHA

UNSTARRED QUESTION NO:381
ANSWERED ON:19.02.2009
CONSTRUCTION OF ROB/RUB IN PUNJAB
Libra Shri Sukhdev Singh

Will the Minister of RAILWAYS be pleased to state:

(a) whether the work of construction of Road Over Bridge (ROB)/Road Under Bridge (RUB) a Mandi Gobindgarh, District Fatehg arh Sahib and Khanna, District Ludhiana has not been started despite the fact the plan has been approved;

(b) if so, the reasons for delay; and

(c) the steps taken by the Railways to start work on the said project?

Answer

MINISTER OF STATE IN THE MINISTRY OF RAILWAYS(DR. R. VELU)

(a) to (c): There are two works for construction of Road Over Bridge (ROB)/Road Under Bridge (RUB) at Mandi Govindgarh Distt. Fatehgarh Sahib.
(i) Work of RUB in lieu of Level Crossing (LC) No.152 at Km.326/4-6 is a sanctioned work.Physical execution of construction work will be taken up after General Arrangement Drawing (GAD) is approved and Detailed Estimate is sanctioned.
(ii) Proposal of ROB in lieu of LC No.153, Km 327/10-12 has been received from State Government and completed documents have been received only on 11.02.09.

There are three poposals of ROBs in Khanna Distt. Ludhiana

(i) ROB in lieu of LC No.145-B has been sanctioned.The alignment fails on proposed dedicated freight corridor due to which GAD has to be revised and preparation of Detailed Estimate which has resulted in delay in starting the work.

(ii) Construction of ROB in lieu of LC No. 155-B has been pended due to Court case i.e. being subjudice.

(iii) Tender for the work of ROB near Khanna inlieu of LC No.161-C has been finalized.